

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Major Irrigation – TGP – Kandaleru Reservoir – Drilling & Grouting for the foundation treatment of K.R.Dam from T.B.L. – Revised Administrative Approval for Rs.2204.50 lakhs – Accorded - Orders – Issued.

IRRIGATION & C.A.D. (PW-Major Irrgn-V) DEPARTMENT

G.O.Ms.No. 48

**Dated:21-05-2010
Read the following :-**

1. G.O. Ms. No. 280, I&CAD(PW-Major Irrgn-V) Deptt., dated 17-12-2007
2. From the Engineer-in-Chief, TGP Srikalahasthi Lr.No.ENC/ TGP/SKT/ TS/T2/137/87 (0.560 to 8.000) dated: 18-09-2009, 02-12-2009, 01-01-2010 & 26-02-2010.

ORDER:-

In the G.O. 1st read above, orders were issued according administration approval for an amount of Rs.12.52 crores for the work Drilling & Grouting from Km. 0.560 to Km. 8.000 of K.R.Dam.

2. In the letter 2nd read above, the Engineer-in-Chief, TGP Srikalahasthi has reported that the tenders for the above work were called 5 times, and only single bidder participated who has not fulfilled qualification criteria prescribed. In view of this, the ENC TGP has revised the scope of work with reference to the SSR 2009-10, standard data & current rates of cement etc., and informed to Govt., that the following is the scope of the work.

- a) Drilling in over burden from TBL (+89.000) to ground level.
- b) Drilling primary holes and test holes below cut off is proposed upto FDR. However during execution the drilling will be carried out up to the strata below which the permeability is less than 5 lugeons.
- c) Curtain grouting upto 5 lugeons strata.
- d) Conducting permeability test prior to grouting and after grouting.

3. Based on the scope of work, the ENC TGP has furnished three estimates to Government as detailed below for issue of revised administrative sanction for an amount of Rs.2204.50 lakhs.

1. Km. 0.560 to Km. 3.000	Rs.562.50 lakhs
2. Km. 3.000 to Km.5.500	Rs.490.00 lakhs
3. Km. 5.500 to Km. 8.000	Rs.1152.00 lakhs

Total: Rs.2204.50 lakhs

4. The ENC TGP Srikalahasthi has reported that it is very much essential to take up Drilling & Grouting work for treatment to foundation in the above reaches to curtail seepage so as to facilitate to impound the water in Kandaleru Reservoir to its full capacity of 68 TMC against 45 TMC now being impounded. The Expert committee also reiterated the immediate need for completion of Drilling & Grouting works since they are related to safety of dam.

5. The ENC TGP Srikalahasthi has informed that the technical sanction to the above estimates was accorded and the SE SSLC & SB Circle Nellore has called for tenders on 3-Procurement platform as these are Dam safety works and safety of the

Reservoir is of paramount importance, in anticipation of obtaining revised administrative approval from Government.

6. The ENC TGP Srikalahasthi has also stated that the revised amount of Rs.2204.50 lakhs will be incorporated in the next Project Revised Estimate of TGP. The tenders for the subject 3 reaches were accepted by the Commissionerate of Tenders stating that (1) to ensure that Revised Administrative sanction is accorded by the Government for the subject work before concluding the Agreements and (2) to incorporate Price Adjustment clause in terms of G.O. Ms. No.94 TR&B (R.I), Dept, Dated 16.04.2008.

7. The ENC TGP Srikalahasthi has therefore requested the Government to accord revised administrative approval for Rs.2204.50 lakhs and to ratify action in having accorded technical sanction to the 3 Nos. of estimates and the action of the SE SSLC & SB Circle, Nellore in having called tenders on e-Procurement platform in anticipation of obtaining the revised administrative sanction from the Govt.

8. After careful examination of the proposal, Government hereby accord revised administrative approval for an amount of Rs.2204.50 lakhs (Rupees Two thousand two hundred and four lakhs and fifty thousand only) for the work of "Drilling and Grouting for the foundation treatment of K.R. Dam from T.B.L. at 6.00 Mts intervals staggered for Primary holes in 3 reaches between Km. 0. 560 and Km. 8.000". The action of the ENC in having accorded technical sanction to the 3 Nos. of estimates as per the details annexed to this order and the action of SE, SSLC & SB Circle Nellore in calling tenders on e-Procurement platform in anticipation of the Government approval is ratified, subject to condition that "Price Adjustment Clause be incorporated in the Agreement as per G.O.Ms.No.94, TR&B (R1) Department, dated 16-04-2008.

9. The expenditure sanctioned above shall be debited to the Head of Account "4701 COL on Major & Medium Irrigation (01) Major Irrigation (Commercial) MH 123 TGP SH 26 D & A works 530-Major Works 531-other expenditure.

10. The Engineer-in-Chief, TGP Srikalahasthi shall take necessary action accordingly.

11. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.1160/F7(A2)/2010-1, dated 13-04-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

RAJIV RANJAN MISHRA
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, TGP Srikalahasthi

Copy to :-

The Accountant General, A.P., Hyd.
The Director of Works & Accounts, Hyd.
The Finance (W&P) Department.
The OSD to Minister for (M&MI)
The P.S. to Secretary (RRM)
SF/SC.

// FORWARDED BY ORDER//

SECTION OFFICER
GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Annexure to G.O.Ms.No. , I & CAD (PW-Major-V) Deptt., Dt: -05-2010

Sl.	Description	Amount
-----	-------------	--------

No.		(Rupees in Lakhs)
1.	Drilling & Grouting for the Foundation treatment of K.R.Dam from T.B.L. at 6.00 mts. Intervals staggered for Primary and secondary holes between Km. 0.560 to Km. 3.000	562.50
2.	Drilling & Grouting for the Foundation treatment of K.R.Dam from T.B.L. at 6.00 mts. Intervals staggered for Primary and secondary holes between Km. 3.000 to Km. 5.500	490.00
3.	Drilling & Grouting for the Foundation treatment of K.R.Dam from T.B.L. at 6.00 mts. Intervals staggered for Primary and secondary holes between Km. 5.500 to Km. 8.000	1152.00
	TOTAL	2204.50

**RAJIV RANJAN MISHRA
SECRETARY TO GOVERNMENT**

// FORWARDED BY ORDER//

SECTION OFFICER